COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 09/ 2019

ESTI MATE SUMVARY 08:57: 11
CONTI D: C20908 ESTI MATE NO 0007 FI NL SPEC YR: 2005
PCN: 20908- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 120.0 DAYS TIME ALLOW 120 WORK DAYS
US 287 PASSI NG LANES SOUTH OF LAMAR PERCENT TIME:  100. 00 ORI G TI NE ALLOW 120 WORK DAYS
PRQJECT NO. NH2871- 035
US 287 PASSI NG LANES SOUTH OF LAMAR
NAME OF ROAD:
PRQJECT COUNTI ES: PROVERS
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 12/ 09/ 2019 DATE TI ME STARTED 03/04/2019
6374 S. RACINE Cl RCLE DATE LET 02/ 07/ 2019 DATE WORK BEGAN 04/ 15/2019
DATE AWARDED 02/ 13/ 2019 DATE TI ME STOPPED 10/16/2019
DATE CONTRACT EXECUTED 02/28/2019 DATE ACCEPTED 10/ 16/ 2019
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 03/04/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3, 745, 136. 33 PARTI Cl PATI NG $ 57, 750. 00 $ 0.00
AWARD PRQJECT AMT: $  3,826,381.89 NON- PARTI Cl PATI NG 3,687, 386. 36 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 3,745, 136. 36 0.00
FUNDS AVAI LABLE: $ -0.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,745, 136. 36 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 57, 395. 73
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,745, 136. 36 57, 395. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,745, 136. 36 57, 395. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 57, 395. 73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00001

202- 00037

202- 00090

202-00212

202- 00220

202- 00250

202- 00810

202- 01130

202- 01300

203- 00060

203- 01100

C20908
20908- BI D
NH2871- 035
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of End Section

*Renoval of Delineator

Renoval of Concrete Pavenent (Special)

Renoval of Asphalt Mat

*Rermoval of Pavenent Marking

*Renmoval of Ground Sign

*Rermoval of Guardrail Type 3

*Renpoval of End Anchorage

Enmbanknment Material (Conplete In Place)

Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
9. 600
ACRE
8, 500. 01000
0. 000
EACH
353. 00000
95. 000
EACH
5. 25000
13, 783. 000
sy
12. 39000
557. 000
5%
3. 29000
21, 520. 000
SF
1. 00000
2. 000
EACH
78. 75000
500. 000
LF
3. 94000
4.000
EACH
325. 50000
17, 843. 000
cy
17. 75000
2. 000
HOUR

117. 15000

Page 2
ESTI MATE RUN 12/ 09/ 2019
08:57: 11

PREV QTY/
QTY TH'S PERI OD THI S

QrY TO DATE ANMOUNT

9. 600
0. 000 0.00
9. 600 81, 600. 10

0. 000
0. 000 0. 00
0. 000 0. 00

95. 000
0. 000 0.00
95. 000 498. 75

13, 783. 000
0. 000 0. 00

13, 783. 000 170, 771. 37

557. 000
0. 000 0.00
557. 000 1,832.53

21,520. 000
0. 000 0. 00

21,520. 000 21, 520. 00

2.000
0. 000 0.00
2.000 157. 50

500. 000
0. 000 0. 00
500. 000 1, 970. 00

4.000
0. 000 0.00
4.000 1,302. 00

17, 843. 000
0. 000 0. 00

17, 843. 000 316, 713. 25

2.000
0. 000 0.00
2.000 234. 30



CONTI D: C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20908-BI D ESTI MATE RUN 12/ 09/ 2019
PRQJECT: NH2871- 035 ESTI MATE NO. 0007 08:57:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 25. 000 25. 000
HOUR 0. 000 0. 00
132. 15000 25. 000 3,303.75
0065 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
367. 50000 0. 000 0.00
0070 207-00205 Topsoi | 3, 637. 000 3, 637. 000
cY 0. 000 0. 00
3.20000 3, 637. 000 11, 638. 40
0075 208-00009 *Erosion Log Type 2 (18 Inch) 1, 580. 000 1, 580. 000
LF 0. 000 0. 00
10. 45000 1, 580. 000 16, 511. 00
0080 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 42000 0. 000 0. 00
0085 208-00041 Rock Check Dam 6. 000 6. 000
EACH 0. 000 0. 00
1, 800. 00000 6. 000 10, 800. 00
0090 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0. 000 0. 00
3, 675. 00000 1. 000 3,675.00
0095 208-00075 Pre-fabricated Vehicle Tracking Pad 4.000 4.000
EACH 0. 000 0. 00
3, 675. 00000 4.000 14, 700. 00
0100 208-00207  Erosion Control Managenent 29. 000 29. 000
DAY 0. 000 0. 00
420. 00000 29. 000 12, 180. 00
0105 210-00015 Reset End Section 1.000 1.000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0110 210-00810 *Reset Ground Sign 12. 000 12. 000
EACH 0. 000 0. 00

315. 00000 12. 000 3, 780. 00



CONTI D

ROADWAY

CAT NO0200

0111 210-03100

0115

212- 00005

0116

212-00006

0120

212-00032

0125

213-00002

0130

213- 00061

0135

216- 00042

0140

304- 06007

0145

412- 00600

0150

412-01100

0151 412-01100

C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON
20908- Bl D
NH2871- 035 ESTI MATE NO 0007
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Repl ace Conc Pvnt 220. 000
SY
228. 64000
*Seedi ng (Native) 0. 000
LB
446. 25000
Seedi ng (Native) 10. 500
ACRE
446. 25000
*Soi | Conditioning 10. 500
ACRE
2,602. 95000
*Mil ching (Weed Free Hay) 10. 500
ACRE
769. 65000
*Mul ch Tackifier 2,100. 000
LB
2. 36000
*Soi | Retention Bl anket (Biodegradabl e Straw Coconut) 450. 000
SY
5. 25000
Aggr egat e Base Course (C ass 6) 4,731. 000
cY
42. 25000
Concrete Pavenent (6 Inch) 829. 000
SY
80. 83000
Concrete Pavenent (11 Inch) 0. 000
Sy
68. 97000
Conc Pvnt (11 In) 26, 014. 000
SY

67.43000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

220. 000
0. 000
220. 000

0. 000
0. 000
0. 000

10. 500
0. 000
10. 500

10. 500
0. 000
10. 500

10. 500
0. 000
10. 500

2,100. 000
0. 000
2, 100. 000

450. 000
0. 000
450. 000

4, 731.
0. 000
000

000

4,731,

. 000
0. 000
. 000

0. 000
0. 000
0. 000

26, 014. 000
0. 000
26, 014. 000
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ESTI MATE RUN 12/ 09/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:57:11

AMOUNT

50, 300

4, 685

27, 330

8, 081.

4, 956

2,362

199, 884

67,008

1, 754, 124

80

.00

63

98

33

00

50

75

07

.00

02



CONTI D: C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20908-BI D ESTI MATE RUN
PRQIECT: NH2871- 035 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0151 MATERI AL ALLOWANCE PCCP Steel, Baskets & Tie-bars 0. 000
Sy 0. 000 0. 00
2.93619 0. 000 0. 00
0155 412-02000 Concrete Safety Edge 12, 128. 000 12, 128. 000
LF 0. 000 0. 00
3. 82000 12, 128. 000 46, 328. 96
0156 412-05000 Partial Depth Repair of Conc Pvnt 18. 000 18. 000
SF 0. 000 0. 00
195. 02000 18. 000 3,510. 36
0160 507-00000 Concrete Slope and Ditch Paving 12. 300 12.300
cY 0. 000 0. 00
618. 10000 12.300 7,602. 63
0165 603-01845 84 Inch Reinforced Concrete Pipe (Conplete In Place) 8.000 8. 000
LF 0. 000 0. 00
1, 100. 01000 8. 000 8, 800. 08
0170 603-10360 36 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
510. 21000 0. 000 0. 00
0175 603-33036 36 Inch Pipe Safety End Treatnent 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 01000 0. 000 0. 00
0180 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 538. 000 538. 000
LF 0. 000 0. 00
26.51000 538. 000 14, 262. 38
0185 606-02003 *End Anchorage (Nonfl ared) 1. 000 1.000
EACH 0. 000 0. 00
3, 207. 75000 1. 000 3,207.75
0190 606- 02005 *End Anchorage (Fl ared) 3.000 3. 000
EACH 0. 000 0. 00
2,661. 75000 3.000 7,985. 25
0195 612-00037 *Del i neator (Flexible) (Flat Munted) 20. 000 20. 000
EACH 0. 000 0. 00

63. 00000 20. 000 1, 260. 00



CONTI D: C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20908-BI D ESTI MATE RUN 12/ 09/ 2019
PRQJECT: NH2871- 035 ESTI MATE NO. 0007 08:57:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 612-00111 *Del i neator (Drivable)(Type |) (Flexible) 61. 000 61. 000
EACH 0. 000 0. 00
60. 90000 61. 000 3,714.90
0205 612-00112 *Del i neator (Drivable)(Type I1) (Flexible) 22.000 22.000
EACH 0. 000 0. 00
63. 00000 22.000 1, 386.00
0210 612-00113 *Del ineator (Drivable)(Type II11) (Flexible) 10. 000 10. 000
EACH 0. 000 0. 00
65. 10000 10. 000 651. 00
0215 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 9. 000 9. 000
Sli pbase
EACH 0. 000 0. 00
393. 75000 9. 000 3,543.75
0220 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 3. 000
Sl i pbase
EACH 0. 000 0. 00
446. 25000 3. 000 1, 338.75
0225 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
21, 399. 00000 1.000 21, 399. 00
0230 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
320, 381. 19000 1. 000 320, 381. 19
0235 626-01104 *Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
6, 678. 00000 1. 000 6, 678. 00
0240 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 324.000 324. 000
GAL 0. 000 0. 00
131. 25000 324.000 42,525. 00
0245 627-00013 *Paverent Marking Paint (H gh Build) 385. 000 385. 000
GAL 0. 000 0. 00
99. 75000 385. 000 38, 403. 75
0250 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 2,567.000 2, 567. 000
SF 0. 000 0. 00

16. 59000 2,567.000 42, 586. 53



CONTI D

ROADWAY

CAT NO0200

0255 627-30405

0260

630- 00000

0265

630- 00007

0270

630- 00012

0275

630- 80001

0280

630- 80336

0285

630- 80341

0290

630- 80342

0295

630- 80344

0300

630- 80350

0305 630-80355

C20908
20908-BID
NH2871- 035
| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
348. 000
SF
14. 39000
2, 333. 000
HOUR
24. 68000
85. 000
DAY
220. 50000
86. 000
DAY
682. 50000
4. 000
EACH
1, 155. 00000
4. 000
EACH
210. 00000
6. 000
EACH
31. 50000
69. 000
EACH
36. 75000
64. 000
SF
19. 95000
20. 000
EACH
36. 75000
4. 000
EACH

11, 466. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

348. 000
0. 000
348. 000

2,333.000
0. 000
2, 333. 000

85. 000
0. 000
85. 000

86. 000
0. 000
86. 000

4.000
0. 000
4.000

4. 000
0. 000
4.000

6. 000
0. 000
6. 000

69. 000
0. 000
69. 000

64. 000
0. 000
64. 000

20. 000
0. 000
20. 000

4.000
0. 000
4.000
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ESTI MATE RUN 12/ 09/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:57:11

AMOUNT

5, 007

57,578

18,742

58, 695

4,620

840.

189.

2,535

1,276

735.

45, 864

72

44

50

00

00

00

00

75

80

00

00



CONTI D:

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

C20908
20908-BID
NH2871- 035
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 8
ESTI MATE RUN 12/ 09/ 2019
08:57: 11

AMOUNT

CAT NO0200

0310 630-80360

0315

630-80370

0320

630- 80380

0325

630- 85010

0330

700- 70010

0335

700- 70016

0340

700- 70018

0345

700- 70025

0350

700- 70111

0355 700- 70380

ROADWAY

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
250. 000
EACH
36. 75000
528. 000
LF
35. 85000
200. 000
EACH
3. 15000
1. 000
EACH
3, 675. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
87, 143. 510
FA
1. 00000
1, 250. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200

CURRENT AMI $ 3,687,386.33% 0.

87, 143.
0.
87, 143.

1, 250.
. 000 0.
1, 250.

. 000 0.
. 000

. 000 0.
. 000

. 000 0.
. 000 0.

. 000 0.
. 000 0.

. 000
. 000 0.
. 000

00

9, 187.50

. 000

00

18, 928. 80

. 000
. 000 0.
. 000

00

630. 00

. 000

00

3,675. 00

. 000
. 000 0.
. 000 0.

00
00

. 000

00
00

. 000
. 000 0.
. 000 0.

00
00

510
000 0.
510

00

87,143.51

000
00
1, 250.

000 00

. 000

00

00 $ 3,687, 386.



CONTI D: C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20908-BI D ESTI MATE RUN 12/ 09/ 2019
PRQJECT: NH2871- 035 ESTI MATE NO. 0007 08:57:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0360 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
36, 750. 00000 1. 000 36, 750. 00
0365 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 750. 00000 1. 000 15, 750. 00
0370 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
5, 250. 00000 1. 000 5, 250. 00
CAT 0400 CURRENT AMT $ 57,750.00 $ 0.00% 57, 750. 00

PRQJECT TOTAL CURRENT AMI $ 3, 745,136.33 % 0.00$ 3,745, 136. 33



